

Sem. 3 - Projekt 3: Crowdfunding website - SCRUM

Sprint		Effort "Day 0" calculated using three time estimates (or PERT)							85,4	
Story ID	Stories / Tasks	Planned	No. of team member per task	Total amount of work	Read note i cells for calculations					No. of Team members:
Task ID					Estimate effort in hours					Daily working hours:
				A	B	C	M	S _v	No. of Sprint Days:	
									Available hours of work (resources):	160
1	Database									
1.1	ER-diagram		1	3	3	3	3	3	0	
1.2	Kommunikation mellem database og hjemmeside		2	12,4	5	6	8	6,2	0,6	
2	Website									
2.1	Design		2	10,4	3	5	8	5,2	1	Duration >10%- Break down and reestimate
2.1.1	Mockup og moodboard		2	2,4	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
2.1.2	Logo		1	2,4	2	2	4	2,4	0,4	Duration >10%- Break down and reestimate
2.2	Kodning		2	18	8	9	10	9	0,4	
				0				0	0	
3	Rapport									
3.1	Forside		1	1,2	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
3.2	Indholdsfortegnelse		1	1	1	1	1	1	0	
3.3	Concept		4	12	2	3	4	3	0,4	Duration >10%- Break down and reestimate
3.4	Rapport Layout		1	3	2	3	4	3	0,4	Duration >10%- Break down and reestimate
3.6	Konklusion		4	4	1	1	1	1	0	
3.8	Kodning af database og hjemmeside		2	8	3	4	5	4	0,4	
3.9	User stories		1	1,2	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
3.10	SCRUM		3	3,6	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
3.11	Design brief		2	2,8	1	1	3	1,4	0,4	Duration >10%- Break down and reestimate

Sprint		Effort "Day 0" calculated using three time estimates (or PERT)							97,2	
Story ID	Stories / Tasks	Planned	No. of team member per task	Total amount of work	Read note i cells for calculations					No. of Team members:
Task ID					Estimate effort in hours					Daily working hours:
				A	B	C	M	S _v	No. of Sprint Days:	
									Available hours of work (resources):	160
	ER-diagram		1	2	1	2	3	2	0,4	Duration >10%- Break down and reestimate
	Kommunikation mellem database og hjemmeside		2	12,4	5	6	8	6,2	0,6	
	Views		2	4,8	2	2	4	2,4	0,4	Duration >10%- Break down and reestimate
				0				0	0	
	Website design		2	10,4	3	5	8	5,2	1	Duration >10%- Break down and reestimate
	Mockup og Moodboard		2	2,4	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
	Logo		1	2,4	2	2	4	2,4	0,4	Duration >10%- Break down and reestimate
	Kodning		2	18	8	9	10	9	0,4	
				0				0	0	
	Rapport forside		1	1,2	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
	Indholdsfortegnelse		1	1	1	1	1	1	0	
	Concept		4	12	2	3	4	3	0,4	Duration >10%- Break down and reestimate
	Rapport layout		1	3	2	3	4	3	0,4	Duration >10%- Break down and reestimate
	Konklusion		4	4	1	1	1	1	0	
	Refleksion		4	4	1	1	1	1	0	
	Beskrivelse af kodning af database og hjemmeside		2	8	3	4	5	4	0,4	
	Userstories		1	1,2	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
	SCRUM		3	3,6	1	1	2	1,2	0,2	Duration >10%- Break down and reestimate
	Design brief		2	2,8	1	1	3	1,4	0,4	Duration >10%- Break down and reestimate
	Metode og teknik		4	4	1	1	1	1	0	